TOBACCO STREET CULVERT REPLACEMENT
TAYLOR BRIDGE ROAD BRIDGE REPLACEMENT

CONSTRUCTION BUDGET ANALYSIS
AUGUST 20, 2012

CONSTRUCTION BUDGET - TOBACCO STREET CULVERT

TOBACCO STREET CULVERT - BASE BID:.

BASE CONSTRUCTION BID ' ‘ $114,000

MINIMUM RECOMMENDED CONTINGENCY (10%) £11,400
CONSTRUCTION ADMINSITRATION & OVERSIGHT $8,000
TOTAL CONSTRUCTION COST $133,400
APPROVED BUDGET $130,000

ADDITIONAL FUNDS REQUIRED  $4,000)

. TOBACCO STREET CULVERT - WOOD RAILING ALTERNATE" - - L

BASE CONST RUCTION BID $114,000
CONSTRUCTION BID ALTERNATE - WOQOD RAILING $10,250
MINIMUM RECOMMENDED CONTINGENCY (10%) $12,425
CONSTRUCTION ADMINISTRATION & OVERSIGHT ' $8,000
TOTAL CONSTRUCTION COST - - $144,675
APPROVED CONSTRUCTION BUDGET $130,000

~ADDITIONAL TUNDS REQUIRED $15,000

CONSTRUCTION BUDGET - TAYLOR BRIDGE ROAD BRIDGE

TAYLOR BRIDGEROAD BRIDGE - BASE BID

BAST CONSTRUCTION BID | ' ' —$274455

MINIMUM RECOMMENDED CONTINGENCY (10%) $27,450]
DESIGN & CONSTRUCTION ADMINISTRATION $22,000
TOTAL CONSTRUCTION COST $323,945
APPROVED BUDGET $300,000

ADDITIONAL FUNDS REQUIRED $24,000

- TAYLOR BRIDGE ROAD BRIDGE - WOOD RAILING ALTERNATE "

BASE CONSTRUCTION BID $274,495

CONSTRUCTION BID ALTERNATE - WOOD RAILING $15,900
MINIMUM RECOMMENDED CONTINGENCY (10%) $29,040
DESIGN & CONSTRUCTION ADMINISTRATION $22,000
TOTAL CONSTRUCTION COST $341,435
APPROVED CONSTRUCTION BUDGET . $300,000

ADDITIONAL FUNDS REQUIRED 341,500




